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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the pull wrapping machine on the South
main span . Crews had to wrap between cable band # 110 & & 108 . They started at 7:20 AM.

Bismarck , Jose , Jonathon , Morris , Ryan , & Michael had to work on the wrapping pull machine .
Crews had to wrap the remaining 0.75 meters between cable band # 110 & the bike path bracket at PP
# 109 . Crews had to buttweld the wires , but the buttweld machine did not work . Crews had to get new
welding machine & buttweld the wires. They were done at 8:45 AM.

Crews could not run the pull machine in the tiny space . They decided to pull the machine out & set the
push machine instead . They started to disassemble , fly out of the site the pull machine at 9:00 AM.
Crews were done at 9:35 AM. The started to fly , set , & assemble the push machine at 9:35 AM. Crews
were done at 10:30 AM.

Douglas had to cover all the activities after 10:30 AM. Check Douglas report for employees names ,
hours , & activities for the wrapping activities .

I had to work with Mohammad on the tower punch list from 10:30 AM.to the end of the shift .
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